COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 21/ 2020

ESTI MATE SUMVARY 01:12:17
CONTI D C22391 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22391-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0 DAYS TIME ALLOW 80 WORK DAYS
|-76 OVER CLEAR CREEK REHAB PERCENT TI ME: 8.75 ORI G TI ME ALLOW 80 WORK DAYS
PROJECT NO. FBR0761- 232
|-76 OVER CLEAR CREEK REHAB
NAMVE OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 06/ 27/ 2020 DATE TI ME STARTED 06/ 15/ 2020
4 | NVERNESS COURT E, SUITE 250 DATE LET 12/ 19/ 2019 DATE WORK BEGAN 06/ 15/ 2020
DATE AWARDED 01/ 03/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/23/2020 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 06/ 15/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,101, 325. 50 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $ 1, 785,325.50 NON- PARTI Cl PATI NG 155, 336. 75 99, 284. 25
PERCENT COMPLETE: 7.39% TOTAL EARNI NGS 155, 336. 75 99, 284. 25
FUNDS AVAI LABLE: $ 1,945,988.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 155, 336. 75 99, 284. 25
TOTAL CLAI VS $ 0.00 RETAI NAGE -3,446.79 -1,765. 21
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 151, 889. 96 97,519. 04
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 151, 889. 96 97,519. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 97,519. 04

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-04002

0010

202- 04010

0015

203- 01597

0020

203- 02330

0025

208- 00002

0030

208- 00046

0035

208- 00056

0040

208- 00075

0045

208- 00103

0050

208- 00105

0055 208-00207

C22391
22391-BI D
FBRO761- 232
| TEM
DESCRI PTI ON

Clean Cul vert

Clean Inlet

Pot hol i ng

Laborer

Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type II1)

Pre-fabricated Vehicle Tracking Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
9, 000. 00000
2.000
EACH
1, 060. 00000
8. 000
HOUR
230. 00000
20. 000
HOUR
40. 00000
100. 000
LF
8. 50000
2.000
EACH
1, 500. 00000
2. 000
EACH
540. 00000
1. 000
EACH
1, 400. 00000
25. 000
HOUR
44. 00000
25. 000
HOUR
102. 00000
20. 000
DAY

175. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUNO07/21/ 2020

88

204

.00

.00

.00

.00

.00

.00

.00

.00

.00

01:12:17

AMOUNT

88

204

.00

.00

.00

.00

.00

.00

.00

.00

00

00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 212-00006

0065

212-00032

0070

213-00002

0075

213- 00061

0080

214- 00225

0085

217-00020

0090

240- 00000

0095

240- 00010

0100

250- 00100

0105

250- 00110

0110 420-00113

C22391
22391-BID
FBRO761- 232
| TEM
DESCRI PTI ON

Seedi ng (Native)

Soi | Condi ti oning

Ml ching (Weed Free Hay)

Mil ch Tackifier

Deci duous Tree (2.5 Inch Caliper)

Her bi ci de Treat nent

W dlife Biologist

of Nests

Renoval

Envi r onnent al

Heal th and Safety

Health and Safety Officer

Geotextile (Drainage) (Cass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 200
ACRE
990. 00000
0. 200
ACRE
4, 125. 00000
0. 200
ACRE
1, 085. 00000
5. 000
LB
4. 00000
1. 000
EACH
1, 275. 00000
10. 000
HOUR
90. 00000
60. 000
HOUR
115. 00000
60. 000
HOUR
155. 00000
1. 000
LS
9, 900. 00000
20. 000
HOUR
107. 00000
9. 000
sy

8. 00000

QrY TH'S PERI OD
QTY TO DATE

36.
. 000
36.

58.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

500

. 000
58.

500

. 000
. 250
. 250

. 000
. 000
. 000

. 000
. 000
. 000
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2, 475

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

01:12:17

AMOUNT

4,140

9, 067

2,475

.00

.00

.00

.00

.00

.00

00

50

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 506-00209

0120

601- 01000

0125

607-11525

0130

625- 00001

0135

626- 00000

0140

626- 01113

0145

630- 00000

0150

630- 00003

0155

630- 00006

0160

630- 00007

0165 630-00012

C22391
22391-BID
FBRO761- 232
| TEM
DESCRI PTI ON

Riprap (9 Inch)

Concrete Class B

Fence (Plastic)

Construction Surveying (Hourly)

Mobi | i zati on

Public Information Managenent (Tier

1)

Fl aggi ng

Uni formed Traffic Control

Uni forned Traffic Control

(Vehicle)

Traffic Control

I nspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

5. 000
CcY
160. 00000

1. 000

5, 190. 00000

100. 000
LF
4. 00000

9. 000
HOUR
182. 00000

1. 000
LS
161, 775. 00000

180. 000
DAY
65. 00000
50. 000
HOUR
31. 20000
300. 000
HOUR
88. 40000
300. 000
HOUR
10. 40000
58. 000
DAY
130. 00000
70. 000
DAY

1, 378. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 250
0. 250

13. 000
27.000
40. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
9. 000
9. 000

0. 000
3. 000
3. 000
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40, 443

1, 755

1,170

4,134

.00

.00

.00

.00

75

00

.00

.00

.00

00

00

01:12:17

AMOUNT

40, 443.

2,600

1,170

4,134

.00

.00

.00

.00

75

00

.00

.00

.00

00

00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22391-BI D ESTI MATE RUN 07/ 21/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0002 01:12:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80335 Barri cade (Type 3 MA) (Tenporary) 12. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0175 630-80341 Construction Traffic Sign (Panel Size A) 43. 000 0. 000
EACH 2.500 262. 50
105. 00000 2.500 262.50
0180 630-80342 Construction Traffic Sign (Panel Size B) 21. 000 0. 000
EACH 6. 500 682. 50
105. 00000 6.500 682. 50
0185 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 4.000 420. 00
105. 00000 4.000 420. 00
0190 630-80355 Portabl e Message Sign Panel 7.000 0. 000
EACH 1.000 4,500. 00
4,500. 00000 1. 000 4,500. 00
0195 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 0. 500 525. 00
1, 050. 00000 0.500 525. 00
0200 630-80360  Drum Channel i zi ng Device 120. 000 0. 000
EACH 10. 000 525. 00
52. 50000 10. 000 525. 00
0205 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
52. 50000 0. 000 0. 00
0210 630-80380 Traffic Cone 200. 000 0. 000
EACH 37.000 388. 50
10. 50000 37.000 388. 50
0215 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 250 11, 250. 00
45, 000. 00000 0. 250 11, 250. 00
0220 700-70010 F/ A Mnor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22391-BI D ESTI MATE RUN 07/ 21/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0002 01:12:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70014 F/ A Incentive for Early Conpletion of Night C osures 119, 449. 500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70111 Project First Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  702,559.50$ 68,823.25% 82,875.75
CAT NO0300 E-16-LT

0240 201-00005 Renoval of Debris 0. 500 0. 000
LS 0. 000 0. 00
34, 500. 00000 0. 000 0. 00
0245 202- 00505 Renoval of Portions of Present Structure 100. 000 0. 000
SF 33.500 3, 685. 00
110. 00000 33. 500 3,685. 00
0250 203- 00060 Enbanknment Material (Conplete In Place) 25. 000 0. 000
cY 0. 000 0. 00
215. 00000 0. 000 0. 00
0255 208-00107 Renoval of Trash 15. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0260 420-00113 Geotextile (Drainage) (dass 2) 61. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0265 506- 00209 Riprap (9 Inch) 24.000 0. 000
cY 0. 000 0. 00
160. 00000 0. 000 0. 00
0270 509-08201 Retrofit/Repair Type | 84. 000 0. 000
EACH 6. 400 16, 384. 00

2,560. 00000 6. 400 16, 384. 00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22391-BI D ESTI MATE RUN 07/ 21/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0002 01:12:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-16-LT

0275 509-08202 Retrofit/Repair Type Il 28. 000 0. 000
EACH 0. 800 3,320.00
4,150. 00000 0. 800 3,320.00
0280 509-08203 Retrofit/Repair Type |11 40. 000 0. 000
EACH 0. 400 1,092.00
2, 730. 00000 0. 400 1,092.00
0285 509-08204 Retrofit/Repair Type IV 8. 000 0. 000
EACH 0. 000 0. 00
7, 200. 00000 0. 000 0. 00
0290 601-01025 Concrete Class B (M scel | aneous) 17. 000 0. 000
cY 0. 000 0. 00
1, 260. 00000 0. 000 0. 00
0295 601-06102  Concrete (Patching) 32.000 0. 000
CF 0. 000 0. 00
200. 00000 0. 000 0. 00
0300 601-40300 Structural Concrete Coating 727.000 0. 000
SY 0. 000 0. 00
10. 25000 0. 000 0. 00
0305 601-40302  Structural Concrete Coating (Anti-Gaffiti) 6, 539. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0. 00
0310 602- 00000 Rei nforcing Steel 593. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0315 613-00200 2 Inch Electrical Conduit 525. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $  626,099.10$ 24,481.00% 24,481. 00
CAT NO0301 E-16-LU

0320 201-00005 Renoval of Debris 0. 500 0. 000
LS 0. 000 0. 00

34, 500. 00000 0. 000 0.00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22391-BI D ESTI MATE RUN 07/ 21/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0002 01:12:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-16-LU

0325 202- 00505 Renoval of Portions of Present Structure 100. 000 0. 000
SF 0. 000 0.00
110. 00000 0. 000 0.00
0330 208-00107 Renoval of Trash 15. 000 0. 000
HOUR 2.000 240. 00
120. 00000 2.000 240. 00
0335 420-00113  Geotextile (Drainage) (dass 2) 99. 000 0. 000
Sy 0. 000 0.00
8. 00000 0. 000 0.00
0340 506-00209 Riprap (9 Inch) 54. 000 0. 000
cY 0. 000 0.00
160. 00000 0. 000 0. 00

0345 509-08201 Retrofit/Repair Type | 137. 000 0. 000
EACH 0. 000 0. 00
2,560. 00000 0. 000 0. 00
0350 509-08202 Retrofit/Repair Type Il 26. 000 0. 000
EACH 0. 000 0. 00
4, 150. 00000 0. 000 0.00
0355 509-08203 Retrofit/Repair Type |1l 30. 000 0. 000
EACH 0. 000 0. 00
2,730. 00000 0. 000 0. 00
0360 509-08204 Retrofit/Repair Type IV 12. 000 0. 000
EACH 0. 000 0. 00
7,200. 00000 0. 000 0.00
0365 601-01025 Concrete Class B (M scel | aneous) 22.000 0. 000
cY 0. 000 0. 00
1, 260. 00000 0. 000 0. 00
0370 601-06102 Concrete (Patching) 43. 000 0. 000
CF 0. 000 0. 00
200. 00000 0. 000 0.00
0375 601-40300 Structural Concrete Coating 1, 021. 000 0. 000
Sy 0. 000 0. 00

10. 25000 0. 000 0. 00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22391-BI D ESTI MATE RUN 07/ 21/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0002 01:12:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-16-LU

0380 601-40302  Structural Concrete Coating (Anti-Gaffiti) 9, 191. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0. 00
0385 602- 00000 Rei nforcing Steel 780. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 724,926.90 $ 240.00 $ 240. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0390 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42, 000. 00000 1. 000 42, 000. 00
0395 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 5, 740. 00
2, 870. 00000 2.000 5, 740. 00
CAT 0400 CURRENT AMT $ 47,740.00 % 5,740.00 $ 47,740. 00

PROJECT TOTAL CURRENT AMI $ 2,101,325.50$% 99,284.25%  155,336.75



